



Sherry R. Huber, President
 Rebecca W. Arnold, Vice President
 John S. Franden, Commissioner
 Carol A. McKee, Commissioner
 Sara M. Baker, Commissioner

July 21, 2010

TO: ACHD Director, ACHD Deputy Directors, ACHD Managers

FROM: Joe Fletcher, Project Scheduler

RE: **90-Day Construction Bid Advertisement List (August 2010 – October 2010)**

The intent of the 90-day construction bid advertisement list is to provide a listing of highway construction projects that are expected, but not guaranteed, to be advertised by the Ada County Highway District within the next 90 days. ***This report is intended as a planning tool only.*** Actual advertisement dates may vary greatly from those shown and are subject to change without notice.

Check <http://www.achdidaho.org/pdf/ITB/90DayBidList.pdf> for updates or projects currently out for bid.

Project Name	Project Description	Approx. Magnitude of Cost	Approx. Early Start to Advertise*	Project Mgr
FY10 Local Overlays	Overlay, rotomill of various roadways	\$1,800,000	Bid Opening August 3, 2010	A Busche
2010 Pedestrian Ramps & Sidewalk Repair	Pedestrian ramps and hazardous sidewalks will be replaced to meet ADA requirements in Boise	\$222,000	Bid Opening July 27, 2010	D Bevins
Overland Rd, Ten Mile to Linder phase 2B	Widen Overland Road from the newly realigned Overland to Linder Road one lane on the north side. The project will include a bike lane, curb and gutter, storm drainage, irrigation, and City of Meridian water installations.	\$650,000	July/Aug 2010	D Bevins
Five Mile Bridge #139	Bridge replacement	\$500,000	Sep/Oct 2010	A Zaragoza
Ottawa Bridge #271	Bridge replacement	\$70,000	Sep/Oct 2010	A Zaragoza
Projects to be Bid by ITD				
Warm Springs Blvd landscaping (ITD Key# 09437)	Install bulb outs, curb, gutter, and sidewalk on the west side of Warm Springs, Granite Way, and Old Penitentiary intersection	\$92,000	July/Aug 2010	L Applebee
Int Franklin Rd & Cloverdale (ITD Key # 08698)	Reconstruct and widen the Franklin Rd & Cloverdale Rd intersection.	\$4,500,000	Aug/Sep 2010	D Bevins

*Advertisement dates are only an approximation and are subject to change without notice.

*! Projects to be advertised and bid by ITD, but construction managed by ACHD

NOTE: Current economic conditions could have an impact on any/all of these projects.

cc: AGC